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PSAP
Request Date 
Phase I

Proj./Actual 
Phase I

Phase I 
Solution

Request 
Date Phase 
II

Proj./Actual 
Phase II

Phase II 
Solution Deployment Status

Albemarle Emergency 
Communication Center 4/10/1997 8/2/2000 NCAS 6/21/2001 3/1/2003 3/4/2003 Phase I Live & Phase II
Albemarle Fire Department 4/10/1997 8/2/2000 NCAS 6/21/2001 Unknown Phase I Live

Alleghany County Sheriff's Office 6/4/2002 6/18/2003 NCAS 3/4/2003 9/4/2003
Phase I Live-Phase II: Drive 
Testing

Amherst County Sheriff's Office 6/27/2003 12/27/2004 NCAS

Since the wireless 911 trunks 
will not be made operational 
until they are in the new 
center, Phase I and II 
deployment can not occur 
prior to that. Please adjust 
your schedules to reflect 
deployment in mid- January

Bedford County Sheriff's Office 2/3/2000 10/29/2002 NCAS 5/15/2003 12/17/2003 Phase I Live & Phase II

Blacksburg Police Department 12/18/2002 10/23/2002 NCAS 7/14/2003 1/14/2004

Phase I Live-Phase II: PSAP 
rescinded their request for 
service. Plans to award 
contract week of January 
2004.

Botetourt County Sheriff's Office 1/22/2002 3/21/2003 NCAS 6/17/2003 12/10/2003 Phase I Live & Phase II live 
Buckingham County Sheriff's 
Office 8/1/2002 12/3/2003 NCAS 10/22/2003 4/19/2004 Live Phase I 
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Campbell County 911 1/21/2003 7/21/2003 NCAS No Request

Currently providing Geocomm 
with new Traffic Plans and 
Maps for approval- data 
issues being worked on

Charlotte County Sheriff's Office 7/11/2001 5/27/2003 NCAS 7/1/2003 1/1/2004

Phase I Live-Phase II: PSAP 
rescinded their request for 
service.

Christianburg Police Department 12/27/2002 10/23/2002 NCAS 7/14/2003 1/14/2004

Phase I Live-Phase II: PSAP 
rescinded their request for 
service.

City of Covington 6/4/2003 Unknown NCAS No Request Troubleshooting

City of Lynchburg 911 7/7/1999 1/5/2001 NCAS 9/26/2001 3/26/2002 2/25/2003 Phase I Live & Phase II

City of Radford Police Department 7/7/1999 5/29/2003 NCAS 7/14/2003 1/14/2004

Phase I Live; Phase II PSAP 
rescinded their request for 
service.

Cumberland County 1/13/2003 12/11/2003 NCAS No Request Live Phase I 
Floyd County Sheriff's Office 7/18/2003 1/18/2004 NCAS No Request Invalid Request
Fluvanna County Sheriff's 
Department 4/1/2002 Unknown NCAS No Request Troubleshooting-
Franklin County Communications 
Center 1/8/2003 NCAS 9/3/2003 3/1/2004

Phase I Live Phase II; 
Working on Drive Testing

Frederick Sheriff's Office 7/12/2001 No Coverage

Giles County Dispatch Center 6/28/2003 12/25/2003 NCAS

PSAP is not ready to receive 
the service per GeoComm; 
waiting on status update from 
GeoComm.

Grayson County Sheriff 10/26/1999 6/3/2003 NCAS No Request No Coverage
Greene County Sheriff 5/28/2002 Unknown NCAS No Request Troubleshooting-
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Halifax County Sheriff's Office 8/20/2003 2/16/2004 NCAS

Per MAST:Halifax: Will be 
sending a letter to rescind the 
request for Phase I. The CPE 
is in the process of being 
installed with an anticipated 
cutover after the first of the 
year. Halifax will be ready to 
test following cutover.

Martinsville/Henry County 911 
Communications Center 10/7/1999 1/24/2002 NCAS 9/17/2001 3/1/2003 3/11/2003 Phase I  & Phase II Live 

Montgomery Sheriff's Office 10/30/2002 NCAS 7/14/2003 1/14/2004

Phase I Live-Phase II: PSAP 
rescinded their request for 
service.

Patrick County Sheriff's Office 11/8/2001 10/28/2002 NCAS No Request Phase I Live

Prince Edward County- Farmville 
Police Department 2/28/2002 12/15/2003 NCAS No Request

An extension has been 
requested - due to most 
recent fire and the router 
issues (Sprint LEC).  The new 
building is under construction, 
with an anticipated 
completion date of July 1, 
2004

Pulaski County Sheriff's Office 10/23/2002 NCAS 7/14/2003 1/14/2004

Phase I Live-Phase II: PSAP 
rescinded their request for 
service.

Roanoke City Communications 
Department 1/16/2001 7/12/2002 NCAS Unknown 4/17/2003 Phase I Live & Phase II
Roanoke County Police 
Department 2/2/2001 7/16/2002 NCAS No Request Phase I Live
Rockbridge County Sheriff's 
Department 3/29/2000 10/30/2002 NCAS 5/30/2002 3/1/2003 3/4/2003 Phase I Live & Phase II
Salem City Police Department 11/30/2000 7/16/2002 NCAS 3/6/2002 3/1/2003 2/25/2003 Phase I Live & Phase II
Smyth County Sheriff's 
Department 4/18/2002 4/23/2003 NCAS No Request Phase I Live
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Twin County (City of Galax and 
Carroll County) 10/26/1999 6/3/2003 NCAS No Request Live Phase I 
Vinton Police Department 5/23/2002 8/11/2003 NCAS No Request Live Phase I 

Wythe County Communications 7/12/2003 1/12/2004 NCAS 7/12/2003 1/12/2004

PSAP is not ready to receive 
the service per GeoComm; 
waiting on status update from 
GeoComm.
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